
Field Note Record
Contract No. Station Mile/Line: C/S

C-9385 JW 70+00 - JW 139+78 WB Detour JW Line

Staked by                             Date Work Started Date Work Completed  Date

O'Bunco

6/12/2020

8/17/2019

Calculated by                      Date Checked by                          Date Inspector                          Date

Dean A. Long

8/27/2020

Mark Lee

9/14/2020

Gregory Bivins 6/16/20

Bid Item 049
HMA CL. 1/2 IN. PG 64H-28

Group # 1, 4, 5
Ton (TON)
Estimate # 21
$/Unit: $106.00 - Round to nearest Hundredth

Date, Station and Quantity

From 6/15/20 to 6/22/20, 4235.24 Tons of HMA was placed from Station JW 70+00 to JW 
88+40 & JW 90+75 to JW 139+78. Due to the inspector being new on the project and not 
knowing the Group breakdown, all the quantity was paid as follows:

Group 04 - 1579.10 Tons &
Group 05 - 2656.14 Tons.

This payment was an oversite on the Inspectors part as most of the payment should have 
been in Group 01. . 

This FNR will correct the Group totals and remove the Lump Sum Quantity rom this Bid 
Item of work as follows:

Actual Qty. (neat line)       Paid          Adjustment
Group 04:              344.17 Tons            -     1,579.10 Tons          =      - 1,234.93 Tons

Group 05               520.63 Tons -     2,656.14 Tons          =      - 2,135.51 Tons
                               864.80 Tons                                            Total =       - 3,370.44 Tons

Previous Payment Adjusted Gr. 04 & 05  Group 01 
adjustment
Group 01               4,235.24 Tons                      864.80 Tons               =             3,370.44 
Tons

OK TO PAY 3,370.44 TONS GROUP 01

OK TO PAY - 1,234.93 TONS GROUP 04



DOT Form IP 422-635ER EF
       Revised 4/2009

OK TO PAY - 2,135.51 TONS GROUP 05

Item Num Material Brand 
Name/Model Type

Manufacturer Brand 
Name/Model Type

RAMS/QPL 
Ref. No.

Appr/Acc
Code

Basis of Accept

049.01 HMA Class 1/2" Columbia Asphalt and 
Ready Mix

RAM-0004.1 /2521 1 Acceptance Sample 
per 1000 Tons

Item 
Num

Item Description Grp Date Work 
Complete

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. 
No.Init. Date  Init. Date

0049 HMA CL. 1/2 IN. PG 64H-28 01 8/27/2020 TON 3370.44 749 MEL 09/15/20 21

0049 HMA CL. 1/2 IN. PG 64H-28 04 8/27/2020 TON -1234.93 750 MEL 09/15/20 21

0049 HMA CL. 1/2 IN. PG 64H-28 05 8/27/2020 TON -2135.51 751 MEL 09/15/20 21

Attachments

Est 19 HMA Group 

breakdown Neat 

Line.xlsx

Microsoft Excel 

Worksheet

21.0 KB



All Depths = 0.35 HMA Tons/CY = 2.055 All Depths = 0.35 HMA Tons/CY = 2.055

Station Length Width Avg. Width C.Y. Tons Station Length Width Avg. Width C.Y. Tons

LW 70+00.00 4.00 L.F. LW 85+00.00 19.00 L.F.

LW 73+00.00 300.00 L.F. 4.00 L.F. 4.00 L.F. 15.56 C.Y. 31.97 TONS LW 88+40.00 340.00 L.F. 19.00 L.F. 19.00 L.F. 83.74 C.Y. 172.09 TONS

LW 76+50.00 350.00 L.F. 16.00 L.F. 10.00 L.F. 45.37 C.Y. 93.24 TONS

LW 81+22.00 472.00 L.F. 16.00 L.F. 16.00 L.F. 97.90 C.Y. 201.18 TONS

LW 81+40.00 18.00 L.F. 19.00 L.F. 17.50 L.F. 4.08 C.Y. 8.39 TONS LW 85+00.00 19.00 L.F.

LW 85+00.00 360.00 L.F. 19.00 L.F. 19.00 L.F. 88.67 C.Y. 182.21 TONS LW 88+40.00 340.00 L.F. 19.00 L.F. 19.00 L.F. 83.74 C.Y. 172.09 TONS

LW 76+50.00 0.00 L.F.
LW 85+00.00 850.00 L.F. 36.00 L.F. 18.00 L.F. 198.33 C.Y. 407.58 TONS

344.17 TONS

924.56 TONSTotal Tons of HMA Group 01 = 

Right Lane (slow lane) with Barrier

Total Tons of HMA Group 04 = 

Group 01 West of Bridge Group 04 West of Bridge

Left lane (fast lane) with Barrier

Right Lane (slow lane) 

Left lane (fast lane) with Barrier



All Depths = 0.35 HMA Tons/CY = 2.055 All Depths = 0.35 HMA Tons/CY = 2.055

Station Length Width Avg. Width C.Y. Tons Station Length Width Avg. Width C.Y. Tons

LW 95+75.00 19.00 L.F. LW 90+75.00 19.00 L.F.

LW 102+19.00 644.00 L.F. 19.00 L.F. 19.00 L.F. 158.61 C.Y. 325.95 TONS LW 95+75.00 500.00 L.F. 19.00 L.F. 19.00 L.F. 123.15 C.Y. 253.07 TONS

LW 102+91.00 72.00 L.F. 23.00 L.F. 21.00 L.F. 19.60 C.Y. 40.28 TONS

LW 103+66.00 75.00 L.F. 23.00 L.F. 23.00 L.F. 22.36 C.Y. 45.95 TONS

LW 104+08.00 42.00 L.F. 16.00 L.F. 19.50 L.F. 10.62 C.Y. 21.82 TONS LW 90+75.00 19.00 L.F.

LW 105+00.00 92.00 L.F. 13.00 L.F. 14.50 L.F. 17.29 C.Y. 35.54 TONS LW 94+03.00 328.00 L.F. 19.00 L.F. 19.00 L.F. 80.79 C.Y. 166.01 TONS

LW 134+50.00 2950.00 L.F. 13.00 L.F. 13.00 L.F. 497.13 C.Y. 1021.60 TONS LW 94+75.00 72.00 L.F. 23.00 L.F. 21.00 L.F. 19.60 C.Y. 40.28 TONS

LW 136+00.00 150.00 L.F. 8.00 L.F. 10.50 L.F. 20.42 C.Y. 41.96 TONS LW 95+75.00 100.00 L.F. 23.00 L.F. 23.00 L.F. 29.81 C.Y. 61.27 TONS

LW 139+78.00 378.00 L.F. 8.00 L.F. 8.00 L.F. 39.20 C.Y. 80.56 TONS

LW 95+75.00 23.00 L.F. 520.63 TONS

LW 95+78.00 3.00 L.F. 23.00 L.F. 23.00 L.F. 0.89 C.Y. 1.84 TONS

LW 95+78.00 - 34.00 L.F. - - -

LW 105+00.00 922.00 L.F. 3.00 L.F. 18.50 L.F. 221.11 C.Y. 454.38 TONS

LW 139+78.00 3478.00 L.F. 3.00 L.F. 3.00 L.F. 135.26 C.Y. 277.95 TONS

LW 77+78.00 0.00 L.F.

LW 78+50.00 72.00 L.F. 4.00 L.F. 2.00 L.F. 1.87 C.Y. 3.84 TONS

LW 79+25.00 75.00 L.F. 4.00 L.F. 4.00 L.F. 3.89 C.Y. 7.99 TONS

LW 79+67.00 42.00 L.F. 0.00 L.F. 2.00 L.F. 1.09 C.Y. 2.24 TONS

2361.88 TONS

Total Tons of HMA Group 05 = 

Total Tons of HMA Group 01 = 

Additional Barrier Pad (original location)

Group 01 East of Bridge Group 05 East of Bridge

Left lane (fast lane) with Barrier Left lane (fast lane) with Barrier

Right Lane (slow lane) with Barrier

Right Lane (slow lane) with Barrier



Group Number  Tons Paid Est 19 Plan Quantity Adjustment Qty. New Pay Qty.

01 3286.44 TONS

04 344.17 TONS 1579.10 TONS 2125.00 TONS -1234.93 TONS 344.17 TONS

05 520.63 TONS 2656.14 TONS 502.00 TONS -2135.51 TONS 520.63 TONS

Total HMA 4151.24 TONS 4235.24 TONS 2627.00 TONS 864.80 TONS

Previous Pay = 4235.24 TONS

Group 01 = 3370.44 TONS


